COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2014

ESTI MATE SUMVARY 13:38: 41
CONTI D C19763R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19763R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.5 DAYS TI ME ALLOW 100 WORK DAYS
R5 FY 14 ROCK FALL M TI GATI ON PERCENT TI ME: 30. 50 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO.
R5 FY 14 ROCK FALL M TI GATI ON
NAVE OF RQAD: 003A
PRQJECT COUNTI ES: SAN M GUEL LA PLATA
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 09/ 30/ 2014 DATE TI ME STARTED 08/21/2014
2478 Patterson Road #17 DATE LET 06/ 19/ 2014 DATE WORK BEGAN 08/ 21/ 2014
DATE AWARDED 07/ 09/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2014 DATE ACCEPTED
G and Junction CO 81505 DATE NOTI CE TO PROCEED 08/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,655, 008. 34 PARTI Cl PATI NG $ 224, 059. 30 $ 119, 558. 49
AWARD PROJECT AM: $ 1,566, 910. 35 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 13. 54% TOTAL EARNI NGS 224, 059. 30 119, 558. 49
FUNDS AVAI LABLE: $  1,430,949.04 STOCKPI LED MATERI ALS 120, 891. 38 120, 891. 38
GROSS EARNI NGS 344, 950. 68 240, 449. 87
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,336.96 -2,894.35
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 339, 613.72 237, 555. 52
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 339, 613. 72 237, 555. 52
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 237, 555. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19763R

PCN: 19763R- BI D

PRQJECT: STA R500- 151

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 203-00440

*Rock Excavation (Special)

0015 203-01582

*Truck (Dunp)

0020 203-01590

Front End Loader (Rubber Tire)

0025 203-01594 Conbi nati on Loader

0030 203-01597 Pot hol i ng
0035 203-02300 *Rock Scal er
0040 203-02330 Labor er

0045 208-00002 *Erosion Log (12 Inch)

0050 208-00011

*Erosi on Bal es (Wed Free)

0055 208-00020 *Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
38, 534. 15000
18. 000
CcY
1, 709. 00000
177.000
HOUR
83. 03000
65. 250
HOUR
74. 03000
20. 000
HOUR
78. 77000
20. 000
HOUR
132. 66000
1, 600. 000
HOUR
81. 74000
50. 000
HOUR
34. 05000
600. 000
LF
6. 97000
90. 000
EACH
23. 44000
500. 000
LF

1.71000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 400
0. 200
0. 600

0. 000

=

000

[y

. 000

20. 000
157. 000
177.000

10. 000
55. 250
65. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

381. 000
384. 000
765. 000

5. 000
0. 000
5. 000

80. 000
10. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 06/ 2014

13:38: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
7,706. 83
23, 120. 49
1, 709. 00
1, 709. 00
13, 035. 71
14, 696. 31
4,090. 16
4, 830. 46
0. 00
0. 00
0. 00
0. 00
31, 388. 16
62, 531. 10
0. 00
170. 25
69. 70
627. 30
0. 00
0. 00
0. 00
0. 00



CONTI D C19763R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19763R- Bl D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STA R500- 151 ESTI MATE NO 0002 13:38:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 72.000 42.000
LF 30. 000 274.50
9. 15000 72.000 658. 80
0065 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1,776.75
1, 776. 75000 1. 000 1,776.75
0070 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
29. 61000 0. 000 0. 00
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 80. 000 20. 000
HOUR 9. 000 688. 95
76. 55000 29. 000 2,219.95
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
59. 82000 0. 000 0. 00
0085 208- 00206 *Erosion Control Supervisor 100. 000 8. 000
DAY 22.000 4,586. 34
208. 47000 30. 000 6, 254. 10
0090 210-01170 Reset Quardrail Type 7 1, 830. 000 0. 000
LF 0. 000 0. 00
4. 54000 0. 000 0. 00
0095 210- 04030 Modi fy Quardrai l 150. 000 0. 000
LF 0. 000 0. 00
44. 70000 0. 000 0. 00
0100 211-01115 *Rock Rei nforcenent (Nunber 10) 825. 000 0. 000
LF 0. 000 0. 00
80. 27000 0. 000 0. 00
0100 MATERI AL ALLOWANCE Bar and Har dvar e 0. 000
LF 825. 000 9, 858. 75
11. 95000 825. 000 9, 858. 75
0105 211-01300 *Rock Anchor 418. 000 0. 000
EACH 0. 000 0. 00
252. 09000 0. 000 0. 00



CONTI D C19763R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19763R- Bl D ESTI MATE RUN
PRQJECT: STA R500- 151 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 MATERI AL ALLOMNCE Anchor Material s 0. 000
EACH 418. 000 31, 350. 00
75. 00000 418. 000 31, 350. 00
0110 212-00006 *Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 774. 38000 0. 000 0. 00
0115 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
19, 514. 64000 0. 000 0. 00
0120 213-00009 *Fl exi ble Growth Medi um 0. 300 0. 000
ACRE 0. 000 0. 00
4, 835. 13000 0. 000 0. 00
0125 240-00000 *Wldlife Biologist 20. 000 10. 000
HOUR 0. 000 0. 00
100. 68000 10. 000 1, 006. 80
0130 250- 00010 *Environnental Health and Safety Management 1. 000 0. 300
LS 0. 000 0. 00
4, 353. 04000 0. 300 1,305.91
0135 250- 00050 Moni t ori ng Techni ci an 16. 000 0. 000
HOUR 16. 000 1,231. 84
76. 99000 16. 000 1,231. 84
0140 250-00110 Heal th and Safety O ficer 10. 000 0. 000
HOUR 0. 000 0. 00
100. 68000 0. 000 0. 00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
325. 74000 0. 000 0. 00
0150 607-11525 *Fence (Plastic) 700. 000 90. 000
LF 0. 000 0. 00
2.55000 90. 000 229.50
0155 607-55030 *Mesh Post 30. 000 0. 000
EACH 0. 000 0. 00

4, 664. 14000 0. 000 0. 00



CONTI D: C19763R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19763R- Bl D ESTI MATE RUN
PRQJECT: STA R500- 151 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 MATERI AL ALLOMANCE Fabri cated Posts 0. 000
EACH 30. 000 46, 402. 50
1, 546. 75000 30. 000 46, 402. 50
0155 MATERI AL ALLOMNCE Anchors and Har dwar e 0. 000
EACH 30. 000 4,134. 30
137. 81000 30. 000 4,134.30
0160 607-55031 *Mesh Post (Special) 43. 000 0. 000
EACH 0. 000 0.00
2,919. 30000 0. 000 0. 00
0160 MATERI AL ALLOMANCE Fabri cated Posts 0. 000
EACH 43. 000 23, 220. 00
540. 00000 43. 000 23, 220. 00
0160 MATERI AL ALLOMANCE Har dwar e and Anchors 0. 000
EACH 43. 000 5,925. 83
137. 81000 43. 000 5,925. 83
0165 607-55050 *Mesh Anchor (Special) 35. 000 0. 000
EACH 0. 000 0.00
1, 311. 63000 0. 000 0. 00
0170 607-55100 *Wre Mesh 10, 200. 000 0. 000
SF 0. 000 0.00
3.59000 0. 000 0. 00
0175 607-55101 *Cabl e Net (1/2 Inch) 38, 000. 000 0. 000
SF 0. 000 0.00
11. 68000 0. 000 0. 00
0180 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 200 2, 605. 90
13, 029. 50000 0. 400 5,211.80
0185 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 23, 080. 34
92, 321. 34000 0.500 46, 160. 67
0190 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 580. 11
3, 867. 39000 0. 400 1, 546. 96



CONTI D C19763R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19763R- Bl D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STA R500- 151 ESTI MATE NO 0002 13:38:41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0195 627-00011 Pavenent Marking Paint (Waterborne) 20. 000 0. 000
GAL 0. 000 0.00
284. 28000 0. 000 0.00
0200 630-00000  *Fl aggi ng 4, 000. 000 157. 500
HOUR 417. 250 9, 884. 65
23. 69000 574.750 13, 615. 83
0205 630- 00007 *Traffic Control Inspection 46. 000 8. 000
DAY 8. 000 1,184.48
148. 06000 16. 000 2,368. 96
0210 630-00012 *Traffic Control Managenent 100. 000 10. 000
DAY 23.000 15, 665. 07
681. 09000 33. 000 22,475. 97
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 500
EACH 0. 000 0.00
236. 90000 0. 500 118. 45
0220 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
355. 35000 2.000 710.70
0225 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 2.500
EACH 0. 000 0. 00
59. 23000 2.500 148. 07
0230 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 16. 500
EACH 0. 000 0.00
35. 54000 16. 500 586. 41
0235 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 1.500
EACH 0. 000 0.00
59. 23000 1. 500 88. 85
0240 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0.00
4, 145. 75000 2.000 8,291. 50
0245 630-80360  *Drum Channel i zi ng Device 30. 000 15. 000
EACH 0. 000 0. 00
17. 77000 15. 000 266. 55



CONTI D C19763R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 19763R-BI D ESTI MATE RUN 10/ 06/ 2014
PRQIECT: STA R500- 151 ESTI MATE NO 0002 13:38: 41
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 630-80380 *Traffic Cone 150. 000 25. 000
EACH 0. 000 0. 00
4. 00000 25. 000 100. 00
0255 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70589 F/ A Environnental Health & Safety Management 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1, 655,008. 34 $

240,449.87 % 344, 950. 67

PRQJIECT TOTAL CURRENT AMI $ 1, 655,008.34 $

240,449.87 % 344, 950. 67



